COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/13/2004

ESTIMATE SUMMARY 12:46:05
CONTID: C14164 ESTIMATE NO: 0007 PROG SPEC YR:2002
PCN: 14164-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 214.0 DAYS TIME ALLOW: 10/31/2( FIXED COMPLETION DAT
RED CLIFF ARCH PERCENT TIME: 87.35 ORIG TIME ALLOW: 10/31/2( FIXED COMPLETION DAT
PROJECT NO: BR 0241-040
RED CLIFF ARCH
NAME OF ROAD: 024A
PROJECT COUNTIES: EAGLE
CONTRACTOR:
LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 09/30/2004 DATE TIME STARTED 03/01/2004
9002 N. MOORE RD. DATE LET 12/04/2003 DATE WORK BEGAN  03/08/2004
DATE AWARDED 12/11/2003 DATE TIME STOPPED
DATE CONTRACT EXECUTED 12/30/2003 DATE ACCEPTED
LITTLETON CO 80125 303-791-5642 DATE NOTICE TO PROCEED 03/01/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,784,172.35 PARTICIPATING $ 2,882,421.85 S 181,950.10
AWARD PROJECT AMT: $ 3,593,870.99 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 76.17% TOTAL EARNINGS 2,882,421.85 181,950.10
FUNDS AVAILABLE: $ 901,750.50 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,882,421.85 181,950.10
TOTAL CLAIMS: $ 0.00 RETAINAGE -6,992.79 -329.17
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,875,429.06 181,620.93
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,875,429.06 181,620.93
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 181,620.93

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

F-11-T STRUCTURES

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO300
0005 202-00000
0010 202-00240
0015 202-00425
0020 202-00495
0025 202-01130
0030 202-05300
0035 203-00400
0040 203-00440
0045 203-01140
0050 203-01500
0055 203-01510

Cl4le4
14164-BID

BR 0241-040

ITEM
DESCRIPTION

REMOVAL OF STRUCTURES AND OBSTRUCTIONS

*REMOVAL OF ASPHALT MAT (PLANING)

REMOVAL OF BRIDGE RAILING

*REMOVAL OF PORTIONS OF PRESENT STRUCTURE

*REMOVAL OF GUARDRAIL TYPE 3

*REMOVAL AND DISPOSAL OF PAINT

ROCK EXCAVATION

*ROCK EXCAVATION (SPECIAL)

ROLLING

BLADING

BACKHOE

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION

0007
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CONTID: Cl4164 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 14164-BID ESTIMATE RUN 10/13/2004
PROJECT: BR 0241-040 ESTIMATE NO: 0007 12:46:05

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 F-11-T STRUCTURES
0060 203-01582 TRUCK (DUMP) 40.000 0.000
HOUR 0.000 0.00
93.90000 0.000 0.00
0065 203-01590 FRONT END LOADER (RUBBER TIRE) 48.000 24.000
HOUR 0.000 0.00
118.36000 24.000 2,840.64
0070 203-02300 *ROCK SCALER 48.000 26.000
HOUR 0.000 0.00
184.85000 26.000 4,806.10
0075 203-02330 LABORER 42.000 42.000
HOUR 0.000 0.00
24.33000 42.000 1,021.86
0080 206-00000 STRUCTURE EXCAVATION 454.000 409.000
cy 4.000 28.36
7.09000 413.000 2,928.17
0085 206-00100 STRUCTURE BACKFILL (CLASS 1) 409.000 284.000
cY 0.000 0.00
17.00000 284.000 4,828.00
0090 206-00520 FILTER MATERIAL (CLASS B) 0.300 0.300
cy 0.000 0.00
893.80000 0.300 268.14
0095 210-00425 RESET BRIDGE RAILING 939.000 0.000
LF 0.000 0.00
24.42000 0.000 0.00
0100 210-00480 PIER RESTORATION 1.000 0.000
LS 1.000 11,436.32
11,436.32000 1.000 11,436.32
0105 211-01111 *ROCK REINFORCEMENT (DOWELS) 224.000 224.000
LF 0.000 0.00
120.91000 224.000 27,083.84
0110 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.600
LS 0.000 0.00
52,735.75000 0.600 31,641.45



CONTID: Cl4164 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 14164-BID ESTIMATE RUN 10/13/2004
PROJECT: BR 0241-040 ESTIMATE NO: 0007 12:46:05

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 F-11-T STRUCTURES
0115 250-00050 *MONITORING TECHNICIAN 700.000 6.800
HOUR 123.000 11,367.66
92.42000 129.800 11,996.12
0120 250-00110 *HEALTH AND SAFETY OFFICER 295.100 274.900
HOUR 20.200 3,514.19
173.97000 295.100 51,338.55
0125 304-06000 AGGREGATE BASE COURSE (CLASS 6) 53.500 53.500
TON 0.000 0.00
58.43000 53.500 3,126.01
0130 304-07000 AGGREGATE BASE COURSE (CLASS 7) 0.000 0.000
TON 0.000 0.00
60.90000 0.000 0.00
0135 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 30.000 30.000
TON 0.000 0.00
190.28000 30.000 5,708.40
0140 403-34701 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 0.000 0.000
TON 0.000 0.00
92.42000 0.000 0.00
0145 409-01010 *COVER COAT MATERIAL (TYPE I) 371.230 0.000
TON 371.230 12,109.52
32.62000 371.230 12,109.52
0150 411-03355 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 0.000 0.000
TON 0.000 0.00
380.57000 0.000 0.00
0155 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 300.000 162.000
GAL 0.000 0.00
4.35000 162.000 704.70
0160 411-10275 *EMULSIFIED ASPHALT (HFMS-2P) (HIGH FLOAT) 1,316.000 1,316.000
(POLYMERIZED)
GAL 0.000 0.00
1.14000 1,316.000 1,500.24
0165 411-10375 *EMULSIFIED ASPHALT (HFRS-2P) (HIGH FLOAT) 10,372.000 10,306.000
(POLYMERIZED)
GAL 0.000 0.00
0.98000 10,306.000 10,099.88



CONTID: Cl4le4 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 14164-BID ESTIMATE RUN 10/13/2004
PROJECT: BR 0241-040 ESTIMATE NO: 0007 12:46:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 F-11-T STRUCTURES

0170 509-00000 STRUCTURAL STEEL 12,882.000 12,630.000
1B 0.000 0.00
6.17000 12,630.000 77,927.10
0175 509-00001 *STRUCTURAL STEEL (GALVANIZED) 10,004.000 9,288.000
1B 0.000 0.00
1.82000 9,288.000 16,904.16
0180 509-08010 *ALTER AND ERECT STRUCTURAL STEEL 1.000 1.000
LS 0.000 0.00
106,300.41000 1.000 106,300.41
0185 509-60000 ARCHITECTURAL STEEL REFURBISHMENT 1.000 0.420
LS 0.000 0.00
65,348.83000 0.420 27,446.51
0190 509-90000 *PAINT EXISTING STRUCTURE (S) 1.000 0.550
LS 0.090 39,829.08
442,545.34000 0.640 283,229.02
0195 515-00120 *WATERPROOFING (MEMBRANE) 0.000 0.000
SY 0.000 0.00
7.95000 0.000 0.00
0200 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000 0.000
LF 0.000 0.00
121.75000 0.000 0.00
0205 601-03020 *CONCRETE CLASS D (MISCELLANEOUS) 2.000 0.000
cy 1.700 785.60
462.12000 1.700 785.60
0210 601-03040 CONCRETE CLASS D (BRIDGE) 214.000 173.000
cy 9.910 9,910.00
1,000.00000 182.910 182,910.00
0215 601-03041 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 0.000 0.000
cY 0.000 0.00
1,000.00000 0.000 0.00
0220 602-00020 *REINFORCING STEEL (EPOXY COATED) 151,316.000 149,286.000
1B 384.000 245.76

0.64000 149,670.000 95,788.80



CONTID: Cl4164 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 14164-BID ESTIMATE RUN 10/13/2004
PROJECT: BR 0241-040 ESTIMATE NO: 0007 12:46:05

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 F-11-T STRUCTURES
0225 603-01150 15 INCH REINFORCED CONCRETE PIPE 4.000 4.000
LF 0.000 0.00
284.83000 4.000 1,139.32
0230 604-25005 VANE GRATE INLET (5 FOOT) 1.000 1.000
EACH 0.000 0.00
2,222.16000 1.000 2,222.16
0235 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 500.000 253.000
LF 200.000 3,142.00
15.71000 453.000 7,116.63
0240 606-01370 *TRANSITION TYPE 3G 4.000 3.000
EACH 1.000 1,071.02
1,071.02000 4.000 4,284.08
0245 606-02003 *END ANCHORAGE (NONFLARED) 1.000 1.000
EACH 0.000 0.00
1,712.55000 1.000 1,712.55
0250 606-11030 *BRIDGE RAIL TYPE 10M 972.000 862.000
LF 0.000 0.00
65.25000 862.000 56,245.50
0255 607-11525 FENCE (PLASTIC) 150.000 150.000
LF 0.000 0.00
2.17000 150.000 325.50
0260 607-55101 *CABLE NET 2,400.000 2,400.000
SF 0.000 0.00
28.27000 2,400.000 67,848.00
0265 609-60011 *CURB TYPE 6 (SECTION M) 106.000 0.000
LF 0.000 0.00
54.37000 0.000 0.00
0270 612-00001 DELINEATOR (TYPE I) 10.000 0.000
EACH 0.000 0.00
43.49000 0.000 0.00
0275 612-00002 DELINEATOR (TYPE IT) 5.000 0.000
EACH 0.000 0.00
44.58000 0.000 0.00



CONTID: Cl4le4 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 14164-BID ESTIMATE RUN 10/13/2004
PROJECT: BR 0241-040 ESTIMATE NO: 0007 12:46:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 F-11-T STRUCTURES

0280 612-00003  DELINEATOR (TYPE III) 3.000 0.000
EACH 0.000 0.00
45.67000 0.000 0.00
0285 618-08900  *GROUND ANCHOR 900.000 900.000
LF 0.000 0.00
96.45000 900.000 86,805.00
0290 618-09040  *ANCHOR TEST 5.000 5.000
EACH 0.000 0.00
761.13000 5.000 3,805.65
0295 625-00000  CONSTRUCTION SURVEYING 1.000 0.850
Ls 0.000 0.00
20,000.00000 0.850 17,000.00
0300 626-00000  *MOBILIZATION 1.000 0.578
Ls 0.000 0.00
530,000.00000 0.578 306,340.00
0305 626-01000  PUBLIC INFORMATION SERVICES 1.000 0.500
Ls 0.000 0.00
4,309.33000 0.500 2,154.67
0310 627-00001  *PAVEMENT MARKING PAINT 128.000 0.000
GAL 0.000 0.00
43.49000 0.000 0.00
0315 627-00005  *EPOXY PAVEMENT MARKING 6.000 0.000
GAL 0.000 0.00
380.57000 0.000 0.00
0320 630-00000  *FLAGGING 7,000.000 3,948.500
HOUR 405.500 6,974.60
17.20000 4,354.000 74,888.80
0325 630-00007  *TRAFFIC CONTROL INSPECTION 60.000 52.000
DAY 7.000 837.27
119.61000 59.000 7,056.99
0330 630-00012  *TRAFFIC CONTROL MANAGEMENT 205.000 125.000
DAY 23.000 11,128.78

483.86000 148.000 71,611.28
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PCN: 14164-BID ESTIMATE RUN 10/13/2004
PROJECT: BR 0241-040 ESTIMATE NO: 0007 12:46:05

CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 F-11-T STRUCTURES
0335 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 2.000
EACH 0.000 0.00
217.47000 2.000 434.94
0340 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 86.000 43.000
EACH 0.000 0.00
48.93000 43.000 2,103.99
0345 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 41.000 16.000
EACH 0.000 0.00
97.86000 16.000 1,565.76
0350 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000
EACH 0.000 0.00
163.10000 2.000 326.20
0355 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,544.000 772.000
SF 0.000 0.00
12.50000 772.000 9,650.00
0360 630-80359 *PORTABLE MESSAGE SIGN PANEL 154.000 154.000
DAY 0.000 0.00
81.55000 154.000 12,558.70
0365 630-80360 *DRUM CHANNELIZING DEVICE 82.000 41.000
EACH 0.000 0.00
32.62000 41.000 1,337.42
0370 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 23.000 11.500
EACH 0.000 0.00
70.68000 11.500 812.82
0375 630-80370 CONCRETE BARRIER (TEMPORARY) 579.000 289.500
LF 0.000 0.00
22.94000 289.500 6,641.13
0380 630-80377 PORTABLE WATER FILLED BARRIER (TEMPORARY) 0.000 0.000
LF 0.000 0.00
86.99000 0.000 0.00
0385 630-80380 *TRAFFIC CONE 32.000 16.000
EACH 0.000 0.00
8.70000 16.000 139.20
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PCN: 14164-BID ESTIMATE RUN 10/13/2004
PROJECT: BR 0241-040 ESTIMATE NO: 0007 12:46:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 F-11-T STRUCTURES

0390 630-86800 *TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000
LS 0.000 0.00
22,834.03000 1.000 22,834.03
0395 700-70010 F/A MINOR CONTRACT REVISIONS 85,567.700 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0400 700-70014 F/A INCENTIVE (EARLY COMPLETION) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0405 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0410 700-70023 F/A ON-THE-JOB TRAINEE 652.000 652.000
FA 0.000 0.00
1.00000 652.000 652.00
0415 700-70025 F/A QUALITY INCENTIVE PAYMENT 0.000 -1,888.600
FA 0.000 0.00
1.00000 -1,888.600 -1,888.60
0420 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0445 601-05000 *CONCRETE CLASS H CMO #2 DECK MATERIAL CHANGE 381.100 381.100
cy 0.000 0.00
940.69000 381.100 358,496.96
0450 202-05150 SANDBLASTING CMO #2, DECK MATERIAL CHANGE 629.000 0.000
SF 0.000 0.00
2.75000 0.000 0.00
0455 403-36400 HBP (GR SX) (75) CMO #2, DECK MATERIAL CHANGE 333.200 333.200
TON 0.000 0.00
113.40000 333.200 37,784.88
0460 411-03355  ASPH CEM (PG 58-34) CMO #2, DECK MATERIAL CHANGE 19.300 19.300
TON 0.000 0.00

393.00000 19.300 7,584.90
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PCN: 14164-BID ESTIMATE RUN 10/13/2004
PROJECT: BR 0241-040 ESTIMATE NO: 0007 12:46:05

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 F-11-T STRUCTURES
0465 518-01004 BR EXPAN DEVICE (0-4 IN) CMO #2, DECK MATERIAL CHANGE 78.000 58.000
LF 20.000 2,677.00
133.85000 78.000 10,440.30
0470 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCE CONCRETE CLASS H - -141.480 -141.480
AIR CO 3
DOL 0.000 0.00
1.00000 -141.480 -141.48
0475 900-00014 ADDED ITEM (LUMP SUM)/ ARCHITECTURAL RAIL CLEANING 1.000 0.000
(MCR #2)
LS 0.000 0.00
63,682.30000 0.000 0.00
0485 630-80364 DRUM CHANNEL DEV (LIGHT) (SB) MCR #1 10.000 5.000
EACH 0.000 0.00
75.00000 5.000 375.00
0490 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCE COVER COAT MATERIAL 0.000 0.000
(TYPE 1)
DOL -2,107.060 -2,107.06
1.00000 -2,107.060 -2,107.06
CAT 0300 CURRENT AMT $ 3,745,085.02 $ 181,950.10$ 2,843,334.51
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0430 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
0435 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
18,000.00000 1.000 18,000.00
0440 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,087.33000 1.000 1,087.33
CAT 0400 CURRENT AMT $ 39,087.33 $ 0.00$ 39,087.33
PROJECT TOTAL CURRENT AMT $ 3,784,172.35 $ 181,950.10 $ 2,882,421.84



